

MCAG PROJECT DASHBOARD 4 August 2016 for noting

Projects	Clinical Lead	Project Manager	Status
1. Stroke	Jim Jannes	Kendall Goldsmith	Finalising/Approvals
2. ACS Phase 1	Derek Chew/Chris Zeitz	Mary Sladek	Approved
3. Rehabilitation	Maria Crotty	Anthea Hamilton	Approved
4. Orthogeriatrics	John Maddison/Mark Inglis	Holly Smith	Finalising/Approvals
5. After Hours Senior Clinical Cover	Simon Jenkins/Petra Bierer	Holly Smith	Pilot Project
6. Allied Health 7 Day Extended Cover	Catherine Turnbull/Gill Norrington	Amy Ross & Katie Taylor	Integrated into other projects
7. Paediatric Surgery Governance	Cindy Molloy/Diana Lawrence	TBC	On Hold
8. Veterans Mental Health Model of Care	Malcolm Battersby	Jenny Tonks	On Schedule
9. Frailty in Older People	Craig Whitehead/Patrick Russell	Louise Heuzenroeder	On Schedule
10. ACS Phase 2 and 3	Derek Chew/Chris Zeitz	Mary Sladek	On Schedule

Project Pipeline	Clinical Lead	Date for MCAG discussion	Upcoming Workshops	Date (tentative)

Papers to next committee meetings	Projects/Document	Date(tentative)
TH Implementation Committee	Projects 1,4, for THIC approval	23 August 2016
Directors Forum	Nil	
TH Operational Management Committee	Nil	n/a

MCAG supported projects	Chair
Cellulitis Inpatient Pathway	Assoc Prof. George Kiroff

MCAG Associated Committees	Chair
SA Maternity & Neonatal Community of Practice	Dr Steve Scroggs
SA Child & Adolescent Health Community of Practice	Chair: Dr Gavin Wheaton; Deputy Chair: Dr Di Lawrence
Transforming Health Education & Training Expert Committee	Catherine Turnbull and A/Prof Alison Jones

Project Pipeline: 0 Current Projects: 10 Pending approval at THIC: 4 Completed Projects: 0

Summary Project Plan (week beginning)	20 Jun	27 June	4 July	11 July	18 July	25 July	1 Aug	8 Aug	15 Aug	22 Aug	29 Aug	5 Sept	12 Sept	19 Sept	26 Sept	3 Oct	10 Oct	17 Oct	24 Oct	31 Oct	7 Nov	
1. Stroke						FA																
2. ACS Stage 1						FA																
3. Rehabilitation Stage 1						FA																
4. Orthogeriatrics						FA																
5. After Hours Cover																						
6. 7 Day Allied Health																						
7. Paediatric Surgery																						
8. Veterans Mental Health Model of Care	E						E															
9. Frailty in Older People						E					m			m						m		
10. ACS Phase 2&3						W																
Mid-Project Review																						
Note/Final approval by MCAG																						
MCAG Meeting Dates	22 Jun	6 July	20 July	3 Aug	17 Aug	31 Aug	14 Sep	28 Sep	12 Oct	26 Oct	9 Nov											

Status Indicators	Project Plan Key
Pre-workshop	E: Expert Work Group meeting P: Project Instruction endorsed
On Hold	W: Workshop (): Tentative date
At risk/critical	SDR: Service Design Review C: Consultation
Revised Schedule	FA: Finalising/Approvals
Delayed	
Approved	

Service Design Review	Finalising/Approvals

For Official Use Only – I2 – A1

