



# Repatriation General Hospital Proposed Service Moves

## CORPORATE SERVICES

Service	Proposed Date of Move / Decommission	Receiving Site	Reasoning
Bedside TV Services Management	Decommission	N/A	
Biomedical Engineering	Phase 2	Reconfigure	DHA governance
Car parking	Decommission	Reconfigure	Consolidated at other sites
Coding Services	Phase 2	FMC	Service will be consolidated at FMC
Fire & Security	Decommission	Reconfigure	Consolidated at other sites
Fleet Cars	Phase 2	FMC, NH & community based sites	Fleet cars will follow service users
Gardening services	Decommission	Reconfigure	Consolidated at other sites
Hotel Services	Phase 1 and 2	Reconfigure	Consolidated at other sites
ICT	DHA	Reconfigure	DHA governance
Medical Records	Phase 2	Reconfigure	Consolidated at other sites
Procurement/Supply	Phase 1 and 2	Reconfigure	Align across SALHN
Property Management	Decommission	Reconfigure	Consolidated at other sites

## FINANCE

Service	Proposed Date of Move / Decommission	Receiving Site	Reasoning
Hospital Revenue Service	Flexible	Community based site	Services does not need to be located on an acute site
Private Practice	Flexible	Community based site	Services does not need to be located on an acute site

## MEDICINE

Service	Proposed Date of Move / Decommission	Receiving Site	Reasoning
Bone Density	Phase 2	Determine through consultation	
Cardiology - Veterans Heart Clinic	Flexible	FMC	Co-location with rest of SALHN service
Dermatology	Flexible	FMC	Co-location with rest of SALHN service

## MEDICINE - CONTINUED

<b>Diabetes &amp; Endocrine</b>	Flexible	FMC / Determine through consultation	Service may be split appropriately between acute and community setting.
<b>General Medicine</b>	Phase 2	FMC	As per future hospital profile
<b>RAMS</b>	Phase 2	Determine through consultation	
<b>Haematology</b>	Flexible	FMC	Co-location with rest of SALHN service
<b>Medical Infusion &amp; Chemotherapy Service</b>	Phase 1	FMC / Determine through consultation	Co-location with rest of SALHN service and split in line with future hospital profiles
<b>Motor Neuron Disease</b>	Phase 2	FMC New Build	Co-location with interdependent services
<b>Nephrology</b>	Flexible	FMC	Co-location with rest of SALHN service
<b>Neurology</b>	Flexible	FMC	Co-location with rest of SALHN service
<b>Oncology</b>	Flexible	FMC	Co-location with rest of SALHN service
<b>Respiratory</b>	Flexible	FMC / Determine through consultation	Split based on acute and non-acute services
<b>Respiratory Sleep Services</b>	Flexible	Determine through consultation	
<b>Rheumatology</b>	Flexible	FMC	Co-location with rest of SALHN service
<b>Rheumatology Wet Lab / Synovial Tissue Bank</b>	Flexible	Determine through consultation	Requires specialist storage facility
<b>Vascular Medicine</b>	Flexible	FMC	Co-location with rest of SALHN service and interdependent services

## MENTAL HEALTH

Service	Proposed Date of Move / Decommission	Receiving Site	Reasoning
<b>Ward 17</b>	Phase 3	Glenside	New build
<b>Ward 18</b>	Phase 2	FMC New Build	New build

## OTHER

Service	Proposed Date of Move / Decommission	Receiving Site	Reasoning
<b>Audiology / Aural Rehabilitation</b>	Flexible	Community based site	Private Provider
<b>Chaplains</b>	Flexible	FMC	Co-location with existing service
<b>DATIS</b>	Flexible	Community based site	Part of Intermediate Care Services
<b>Executive Office</b>	Decommission	N/A	
<b>Workforce</b>	Phase 2	Determine through consultation	
<b>Library</b>	Phase 2	Determine through consultation	DHA governance

OTHER - CONTINUED

<b>The Hospital Research Foundation (Formerly The Repat Foundation)</b>	Phase 2	Determine through consultation	
<b>SA Dental</b>	Phase 2	Determine through consultation	DHA governance
<b>Springbank Café</b>	Decommission	N/A	
<b>Volunteer Café</b>	Decommission	N/A	
<b>RGH Volunteer Service</b>	Decommission	N/A	

REHABILITATION, AGED CARE AND ALLIED HEALTH

<b>Service</b>	<b>Proposed Date of Move / Decommission</b>	<b>Receiving Site</b>	<b>Reasoning</b>
<b>Allied Health</b>	Phase 2	FMC New Build / Determine through consultation	New build. Split based on demand and location of dependent services
<b>Geriatric Medicine</b>	Phase 2	FMC	Located on acute site
<b>Hospital Substitution &amp; Restorative Care</b> <i>ACAT / Demand Management &amp; Hospital Substitution &amp; McLaren Vale beds / Transition Care Placement / Care Awaiting Placement</i>	Phase 2	Community based site	Services do not need to be located on an acute site
<b>Palliative Care including volunteer service</b>	Phase 2	FMC New Build / Determine through consultation	New build / Community services do not need to be located on an acute site
<b>Rehabilitation</b>	Phase 2	FMC New Build	New build
<b>Rehabilitation</b> <i>RITHOM (Rehab In The Home)</i>	Phase 2	Community based site	Services do not need to be located on an acute site

SURGICAL

<b>Service</b>	<b>Proposed Date of Move / Decommission</b>	<b>Receiving Site</b>	<b>Reasoning</b>
<b>Gastroenterology</b>	Phase 1	FMC / NH split	Split based on future FMC / NH profiles
<b>General Surgery</b>	Phase 1	FMC / NH split	Split based on future FMC / NH profiles
<b>Ophthalmology</b>	Phase 1	Flinders Private Hospital / Determine through consultation	Split to be based on capacity for services to be located in FPH space
<b>Orthopaedics</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles
<b>Pain Management</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles
<b>Perioperative</b>	Phase 1	FMC / NH Split	Follows theatre activity
<b>Plastic Surgery</b>	Phase 1	FMC / NH split	Minor Op facilities
<b>Swallowing Disorders Clinic</b>	Phase 1	FMC	Location of interdependent services

## SURGICAL - CONTINUED

<b>Urology</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles
<b>Vascular Surgery</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles

## SERVICES PROVIDED IN WARDS

<b>Service</b>	<b>Proposed Date of Move / Decommission</b>	<b>Receiving Site</b>	<b>Reasoning</b>
<b>Ward 6 General Medicine</b>	Phase 2	FMC	Based on Clinical Reconfiguration
<b>Ward 1 GEM</b>	Phase 2	FMC	Located on acute site
<b>Ward 5 GEM</b>	Phase 2	NH	Based on future profiles
<b>Ward 7 Day of Surgery Admissions (DOSA)</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles
<b>Ward 7 Day Surgery Unit</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles
<b>Ward 7 Pre-Admission Clinic</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles
<b>Ward 3 High Dependency Unit</b>	Phase 1	FMC	Consolidated
<b>Ward 2 General Medicine</b>	Phase 2	FMC	Based on Clinical Reconfiguration
<b>Ward 8 Surgery</b>	Phase 1	FMC / NH Split	Split based on future FMC / NH profiles

### RESEARCH

Future location of research undertaken by services currently located at RGH will be determined through consultation.

### STATEWIDE SERVICES

SA Pathology, SA Pharmacy and Medical Imaging (Repat Radiology) are SA Health support services that will need to be reconfigured at receiving sites to meet the demand of transferring activity, subject to consultation.

### OUTPATIENTS

Where it is appropriate and capacity allows, outpatient services will be co-located with their inpatient, surgical and procedural services. Final locations will be determined through consultation.

