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Glenside

Program Support

Activity start & / or confirmed

SAAS NGH station works complete

Service moves activity confirmed for HAMP & STM

Med & Surg acute activity from 
RGH to NH

FMC rehab, pall care & MH capital works complete
MOD ambulatory 

rehab/pool commence

PTSD/veterans construction at Glenside complete

C2N service moves PHASE 1

Rehab from HAMP to MOD

C2N service moves PHASE 1

nRAH opens

Vascular Surgery from TQEH to RAH

Vascular Surgery from TQEH to RAH

Approach 
approved

MOD ambulatory 
rehab/pool complete

TQEH ambulatory rehab/pool 
works complete

NH theatre/ED/renal capital works complete

Service diagnostic to support service move 
demands (Intra NALHN & C2N) commence

SAAS North & West station
construction complete

Medicine from NH to FMC
Subacute from RGH to FMC

FMC rehab, pall 
care &MH works 
commence

Implementation 
Committee

Planning consolidation for Intra NALHN 

Transforming Health Key Milestones Chart

C2N service moves PHASE 1

MH from RAH to Glenside

MH from Glenside to nRAH

Acute spinal & neuro rehab from HAMP to nRAH 

Acute spinal & neuro rehab from HAMP to nRAH

RAH Decom.

Intra NALHN service moves 

RAH activity ramp down

PTSD/veterans construction at Glenside commence 
NH theatre/ED/renal capital works commence 

Planning and development of MoC, inclusive of financial analysis – Stroke, ACS Stage 1, Rehab, 
Orthogeriatrics, After hours cover, SAAS guideline, allied health cover, paediatric surgery

Progressive implementation of MoC– Stroke, ACS Stage 1, Rehab, Orthogeriatrics, After hours cover, SAAS guideline, allied health 
cover, paediatric surgery. Exact MoC date TBC PLUS OUTPATIENT MoC

SAAS NGH station works commence

MOD ward works 
commence
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Planning consolidation for C2N Clarification of future service locations SALHN
Commissioning support for service moves 

Breast & gynae from RAH to TQEH

Breast & gynae from RAH to TQEH

MH from RAH to Glenside

ICC transition

Monitoring safety & quality metrics & consumer’s experience of care

Gen Med & Urology from RGH to FMC
Gen Med & Urology from RGH to FMC

Outsourcing Rest. Care

PLEASE NOTE: Prior to all service moves or changes, MoC development, service planning, staff & union consultation will occur

MH from RGH to Glenside

RGH Decom.

MH from Glenside to nRAH

Procurement of imaging infrastructure for NALHN

Service diagnostic to support service move demands (Intra NALHN & C2N)  complete
Refurbishment of FMC manufacturing unit

Activity date TBC

Leadership Development Program commence

TQEH ambulatory rehab / pool  works commence
TQEH ward works commence

People Plan commence

Multiday Activity between NH & FMC

Outpatient strategy & implementation planning 

Inpatient Productivity

Inpatient Productivity

Inpatient Productivity

Inpatient Productivity

Inpatient Productivity

Inpatient Productivity

Inpatient Productivity

Inpatient Productivity

Outpatient Productivity

Outpatient Productivity

Outpatient Productivity

Outpatient Productivity

Outpatient Productivity

Outpatient Productivity

Outpatient Productivity

Outpatient Productivity

Outsourcing Rest. Care

Decom.

Subacute from RGH to FMC & NH

Medicine from NH to FMC

Intra NALHN service moves 

Subacute from RGH to NH
Noarlunga 24 hour ED

Med & Surg acute activity from RGH to FMC

Med & Surg acute activity from RGH to FMC & NH

Multiday Activity between NH & FMC

Inpatient Productivity

Service move planning

MOD ward works complete

Inpatient Productivity

Outsourcing (Rest. care) strategy

Activity outgoing site Activity complete (incl. incoming & outgoing)
Activity incoming site

Go To Market for BI & Analytical Platform Evaluate and select vendor for BI & Analytical Platform

C2N service moves PHASE 2

Rehab from HAMP to MOD

MH from RGH to Glenside

Rehab from HAMP to TQEH

HAMP decom. 

Rehab from HAMP to TQEH

C2N service moves PHASE 2

C2N service moves PHASE 2

Intra CALHN from TQEH to nRAH

Intra CALHN from TQEH to nRAH

Outsourcing Rest. Care

Activity end

Outsourcing Rest. Care Outsourcing Rest. Care

Outsourcing Rest. Care

Fatigue Management StrategyEmployee Relations Strategy

People Plan complete


