

Ministerial Clinical Advisory Group Project Summary

As at 4 August 2016

Public- I1-A1

Name	Description of Project	Status
Acute Coronary Syndrome (ACS) – Chest Pain (Stage 1)	Develop efficient models of care for chest pain. Stage 1 of the project will deliver a statewide standardised pathway for the management of undifferentiated chest pain.	Approved in at THIC on 26 July 2016. Implementation planning commenced. LHN workshop to be convened in August 2016.
Rehabilitation Services	Develop models of care and define the facility requirements for metropolitan rehabilitation services, including spinal and brain injury rehabilitation.	Approved in at THIC on 26 July 2016. Implementation planning commenced. LHN workshop to be convened in August 2016
Orthogeriatrics – Acute Hip Fracture Management	Develop a statewide clinical pathway and model of care for the acute management of hip fractures in alignment with the National Standards that provides equitable quality patient care in the most cost effective manner.	Endorsed by MCAG Being finalised for approval by THIC on 23 August 2016
Stroke	Identify and make key recommendations to enable stroke units to meet the Transforming Health and National Standards for stroke care.	Endorsed by MCAG Being finalised for approval by THIC on 23 August 2016
After Hours Senior Clinical Cover	Make available additional senior medical cover and senior nursing cover, on-site, overnight and on week-ends, to actively manage the care of patients.	The After Hours Senior Clinical Cover Expert Working Group has drafted a Model of Care for providing senior medical and nursing cover after hours. To understand how this new way of working will impact hospitals; the Model of Care will be piloted before being finalised. It is proposed that this will commence late in 2016.
State-Wide Paediatric Surgical Governance Model	Develop a state-wide paediatric governance model that incorporates the surgical standards and meets the emergency and elective surgical needs of children and young people in SA.	Endorsed by MCAG on 27 April 2016. Sent to LHN COO's 31 May 2016 for feedback by 14 June 2016
Allied Health 7 Day Services	To develop an evidence-based, cost effective model for 7 day allied health services, in clinical areas of need, to support patient recovery, prevent patient deterioration and facilitate timely discharge.	This project is working in an integrated way to inform other MCAG project recommendations regarding allied health resourcing. This will be presented to MCAG on 31 August 2016
Veterans Mental Health Services	To develop a Model of Care for Mental Health Care of the Veteran and service community that is shaped by evidence based practice and defined by standards of care to address the mental health care needs of Veterans.	Model of Care under development
Frailty in Older People	To develop a model of care to meet the clinical needs and health outcomes of frail older people in South Australia	Workshop held 23 May 2016. Expert Working Group has commenced meeting.
Stage 2 and 3 of the Acute Coronary Syndrome – Chest Pain Project	Stage 2 and 3 of the Acute Coronary Syndrome – Chest Pain Project, which will develop two statewide standardised clinical pathways for cardiology patients: <ol style="list-style-type: none"> 1. Patients diagnosed with a ST Elevation Myocardial Infarction (STEMI), and 2. Rapid access angiography for high risk patients 	Workshop held 27 July 2016. Two expert working groups are currently being formed.

For more information

Email: Health.TransformingHealth@sa.gov.au

Visit: www.transforminghealth.sa.gov.au

Free call: 1800 557 004

